
Stage 2 - March 1, 2002 Filing  
Key Dates and Milestones 
Revised 1/9/02 (in bold) 

 
 

12/14 (F) Distribute initial drafts of: 
   Congestion Management 
   Pricing and Losses 
   Planning 
   Market Monitoring 
   Facilities Inclusion 
 
12/19 (W) Initial Stakeholder Meeting to clarify the drafts distributed on 12/14 
 
1/10 (Th) Written comments due on drafts distributed on 12/14 
 
1/15 (T) Distribute initial drafts of: 
   Paying Agent Agreement 
   Credit Appendix 
   Scheduling Coordinator Agreement 
 
1/22 (T) Distribute initial drafts of: 
   Filing letter 
   Ancillary Services 
   TOA 
   Bylaws 
   Interregional Coordination 

GIA, LIA, and/or Billing and Settlements Section as appropriate 
 
1/25 (F) Second Stakeholder Meeting to clarify the drafts distributed on 1/15 & 22 
 (Kingstad Meeting Center ••  Room F ••  8:30-3:00) 
 
1/29 (T) Written comments due on drafts distributed on 1/15 and 1/22; 

modifications to 1/8 comments on 12/14 materials also welcomed 
 
2/4 (M) Full Filing Draft distributed 
 
2/11&12 (M & T) RTO RRG Days* 
 
2/15 (F) Final written comments due on full filing package 
 
3/1 (F) File with FERC 
 
*Subject to FERC’s RTO Workshop Schedule – PLEASE SEE ATTACHED NOTE. 



Please note that several changes have been made to the timeline that was presented at 
the December 19, 2001, stakeholder meeting and posted on the RTO West website.  
These changes have been made in response to comments made at and after the 
meeting requesting that the RTO West meetings not conflict with the market design 
workshops FERC has tentatively scheduled for January and February.  For this reason 
the January 24th meeting has been changed to January 25th and the RTO West RRG 
days originally scheduled for February 5th and 6th have been delayed to February 11th 
and 12th to avoid the potential for a conflict with FERC workshops planned the week of 
February 4-8.  Delaying the RRG meetings avoids potential conflict with FERC's 
tentative workshop schedule but also results in less time for incorporating the results of 
the RTO RRG days in the March 1 Filing. For this reason, if FERC's final workshop 
schedule changes and no longer conflicts with holding RRG meetings on February 5th 
and 6th, the RRG meeting days may be held on February 5th and 6th as originally 
planned.  We expect FERC to firm up the schedule for its February workshop in the next 
week or so, at which time we will be able to finalize the RRG meeting dates.  We 
appreciate your patience in this matter. 


